

2018/2019 NYAMASHEKE DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
1	Goods	Supply of Chemical products and other materials for Gashirabwoba memorial site	10,000,000	Government Of Rwanda	National Competitive Bidding	12/07/2018	13/07/2018	25/07/2018	31/07/2018	16/08/2018	N	16/08/2018	15/11/2018	Simplified method
2		Supply of coffins, Office equipments for Gashirabwoba Memorial Site	110,000,000	Government Of Rwanda	National Competitive Bidding	01/07/2018	14/07/2018	14/08/2018	16/08/2018	30/08/2018	N	30/08/2018	29/03/2019	
3		Supply of agriculture equipment for best competitive farmers in TWIGIRE MUHINZI Phase II	9,000,000	Government Of Rwanda	National Competitive Bidding	10/07/2018	16/07/2018	26/07/2018	10/08/2018	24/08/2018	N	24/08/2018	24/09/2018	
4		Supply of flesh cameron in VUP/PW in 2018/2019	21,651,458	Government Of Rwanda, Government Of Rwanda, Government Of Rwanda, Government Of Rwanda, Government Of Rwanda	National Competitive Bidding	10/07/2018	18/07/2018	18/08/2018	10/09/2018	30/09/2018	N	30/09/2018	30/03/2019	

2018/2019 NYAMASHEKE DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
5	Goods	Purchase and distribution of lime to be used in terraces viabilisation in VUP/ PW in 2018/2019	119,185,517	Government Of Rwanda, Government Of Rwanda, Government Of Rwanda, Government Of Rwanda, Government Of Rwanda, Government Of Rwanda, Government Of Rwanda, Government Of Rwanda, Government Of Rwanda	National Competitive Bidding	10/07/2018	18/07/2018	18/08/2018	10/09/2018	30/09/2018	N	30/09/2018	30/03/2019	
6		Purchase and supply Girinka Package	31,360,787	Government Of Rwanda, Government Of Rwanda, Government Of Rwanda	National Competitive Bidding	01/07/2018	18/07/2018	18/08/2018	09/09/2018	30/09/2018	N	30/09/2018	30/03/2019	
7		supply of small stock : ASSETS TRANSFER in minimum package for graduation.	62,080,000	Government Of Rwanda, Government Of Rwanda	National Competitive Bidding	01/07/2018	18/07/2018	18/08/2018	09/09/2018	30/09/2018	N	30/09/2018	30/03/2019	
8		Purchase and distribute small livestock (pigs) in common sheds and its package	50,000,000	Government Of Rwanda	National Competitive Bidding	01/07/2018	18/07/2018	18/08/2018	09/09/2018	30/09/2018	N	30/09/2018	30/03/2019	
9		Purchase and distribute poultry sasso and poultry Layers and their packages	58,500,000	Government Of Rwanda	National Competitive Bidding	01/07/2018	18/07/2018	18/08/2018	09/09/2018	30/09/2018	N	30/09/2018	30/03/2019	

2018/2019 NYAMASHEKE DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
10	Goods	Purchase and supply cows under Girinka Program	157,740,214	Government Of Rwanda	National Competitive Bidding	01/07/2018	18/07/2018	18/08/2018	09/09/2018	30/09/2018	N	30/09/2018	30/03/2019	included in the Supply of heifers for Girinka Program in Nyamasheke District
11		Supply of boats plates in lake Kivu and bicycles plates	4,000,000	Government Of Rwanda	National Competitive Bidding	30/08/2018	17/09/2018	30/09/2018	20/10/2018	15/11/2018	N	15/11/2018	31/12/2018	
12		Supply of materilas and equipment for URUGERERO RUCIYE INGANDO	10,000,000	Government Of Rwanda	National Competitive Bidding	25/10/2018	02/11/2018	13/11/2017	16/11/2018	05/12/2018	N	05/12/2018	05/01/2019	Simplified method
13		Supply of iron sheets and nails for poor and vulnerable families without shelters	259,654,738	Government Of Rwanda, Government Of Rwanda	National Competitive Bidding	05/11/2018	06/11/2018	06/12/2018	26/12/2018	17/01/2019	N	17/01/2019	16/04/2019	
14		Supply of Adult Literacy Centers Materials	5,202,736	Government Of Rwanda	National Competitive Bidding	05/11/2018	09/11/2018	21/11/2018	30/11/2018	22/12/2018	N	22/12/2018	05/01/2019	
15		Acquization of ICT equipment	65,000,000	Government Of Rwanda, Government Of Rwanda	National Competitive Bidding	05/11/2018	09/11/2018	09/12/2018	24/12/2018	15/01/2019	N	15/01/2019	15/03/2019	
16		Supply and distribute Construction materials for roads rehabilitation in VUP PW in Nyamasheke District	180,000,000	Government Of Rwanda	National Competitive Bidding	12/11/2018	30/11/2018	30/12/2018	11/01/2019	27/03/2019	N	27/03/2019	27/03/2020	First renewal of existing framework contract

2018/2019 NYAMASHEKE DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
17	Goods	Provision of Milk to children through nutrition and household health sustainability in Nyamasheke District during 12 months renewable	50,083,927	Government Of Rwanda	Single Source	10/12/2018	20/12/2018	05/01/2019	20/01/2019	21/02/2019	N	21/02/2019	20/02/2020	First Renewal of the contract of INYANGE INDUSTRIES LTD
18		Supply and distribution of small livestock (pigs and their drugs) for vulnerables in Nyamasheke District	27,000,000	Government Of Rwanda	National Competitive Bidding	03/02/2019	08/02/2019	08/03/2019	20/03/2019	05/04/2019	N	05/04/2019	05/06/2019	
19		Supply and installation of solar energy system in Nyamasheke District (off grid connection)	107,641,085	Government Of Rwanda	National Competitive Bidding	04/02/2019	11/02/2019	14/03/2019	29/03/2019	12/04/2019	N	12/04/2019	12/06/2019	
20		Supply of tools & equipment in VUP/PW in Nyamasheke District during 12 months renewable twice	86,650,922	Government Of Rwanda, Government Of Rwanda, Government Of Rwanda, Government Of Rwanda, Grants, Grants	National Competitive Bidding	24/02/2019	04/03/2019	04/04/2019	12/04/2019	30/04/2019	N	30/04/2019	30/04/2020	
21		Supply of material and equipment for Nyamshasheke health center and Gitaba, Rugali Health post (2 lots)	55,000,000	Government Of Rwanda	National Competitive Bidding	24/02/2019	05/03/2019	05/04/2019	08/04/2019	25/04/2019	N	25/04/2019	25/06/2019	LOT 1: Supply of medical equipment and Lot 2 supply of non-medical equipment

2018/2019 NYAMASHEKE DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
22	Goods	Supply of equipments Bushekeri milk collection center	8,000,000	Government Of Rwanda	National Competitive Bidding	24/02/2019	08/03/2019	21/03/2019	10/04/2019	25/04/2019	N	25/04/2019	25/06/2019	
23		Supply of agricultural equipments for best competitive farmers in Nyamasheke District	6,500,000	Government Of Rwanda	National Competitive Bidding	26/02/2019	11/03/2019	20/03/2019	05/04/2019	20/04/2019	N	20/04/2019	20/05/2019	Simplified method
24		Purchase and distribute of iron sheets for human security issues in Nyamasheke District	100,000,000	Government Of Rwanda	Single Source	12/03/2019	15/03/2019	21/03/2019	25/03/2019	15/04/2019	N	15/04/2019	15/06/2019	
25		Supply and installation of air extractor for Gashirabwoba Memorial site	2,000,000	Government Of Rwanda	Request For Quotation	01/04/2019	08/04/2019	11/04/2019	15/04/2019	25/04/2019	N	25/04/2019	06/05/2019	
26		Supply of stationeries and other supplies for Nyamasheke District staff during twelve Months renewable	65,000,000	Government Of Rwanda, Government Of Rwanda	National Competitive Bidding	05/04/2019	10/04/2019	10/05/2019	20/05/2019	29/06/2019	N	29/06/2019	29/06/2020	First renewal of the framework contract
27		Supply of cows for Genocide survivors	20,000,000	Government Of Rwanda	National Competitive Bidding	01/04/2019	10/04/2019	10/05/2019	30/05/2019	20/06/2019	N	20/06/2019	19/06/2020	Supply of heifers for Girinka Program in Nyamasheke District
28		Purchase and distribution of Lime for consolidated sites & unused terraces	60,942,985	Government Of Rwanda	National Competitive Bidding	10/04/2019	19/04/2019	19/05/2019	10/06/2019	30/06/2019	N	05/07/2019	05/01/2020	
29		Works	Seedlings preparation, plantation and monitoring of trees	35,750,000	Government Of Rwanda	Force Account	01/07/2018	13/07/2018	20/07/2018	25/07/2018	30/07/2018	N	30/07/2018	30/03/2021

2018/2019 NYAMASHEKE DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
30	Works	SP-cPW/ Creation of Ditches (50 Ha) in Bushenge sector	41,946,696	Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	N	10/09/2018	30/05/2019	
31		SP-cPW/ Rehabilitation of Roads in Kagano Sector, 54 km	65,808,000	Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	N	10/09/2018	30/05/2019	
32		SP-cPW/ Rehabilitation of roads in Nyabitekeri Sector: Mariba-Kabarore, Nyamirundi-Kankoni, Buhinga-Kabukunzi, Murambi-Kigarama, Kibanda-Kagarama-Gashash, 21 km	46,712,360	Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	N	10/09/2018	30/05/2019	
33		SP-cPW/ Rehabilitation of roads (25 Km) in Karengera Sector: Higiuro and Gasayo cells	32,735,424	Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	N	10/09/2018	30/05/2019	
34		SP-cPW/ Creation of terraces (10 Ha) in Kirimbi Sector: Karengera-Kaburiro	19,846,500	Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	N	10/09/2018	30/05/2019	
35		SP-cPW/ Rehabilitation of Roads in Rangiro Sector: Nyirakesha-Ruhana_Kamatsira and Murambi_Bigeyo, Gasumo-Bururi-gahira-Uwakagano-nkamba	53,532,000	Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	N	10/09/2018	30/05/2019	

2018/2019 NYAMASHEKE DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
36	Works	SP-cPW/ Creation of terraces in Kagano Sector (Ha 35): Rwesero-Gitaba	64,584,000	Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	N	10/09/2018	30/05/2019	
37		SP-cPW/ Radical terraces in Cyato Sector (120ha): Mutongo, Bisumo and Murambi	134,640,000	Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	N	10/09/2018	30/05/2019	
38		SP-cPW/ Radical terraces (60 Ha) in Bushekeri Sector, Mpumbu_Kamina	65,844,000	Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	N	10/09/2018	30/05/2019	
39		SP-cPW/ reahabilitation of roads (59 Km) in Ruharambuga Sector	126,159,120	Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	N	10/09/2018	30/05/2019	
40		SP-cPW/ Rehabilitation of Roads (35 Km) in Bushenge Sector	31,572,000	Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	N	10/09/2018	30/05/2019	
41		SP-cPW/ Rehabilitation of Roads in Gihombo Sector: Viro-Rwamwa; Nyagahinga-Doga; Nyagahinga-Birehe; Birogo-Nyarunyinya-Mataba-Mugonero (68km) and Birogo-Rushoka-Rugaragara	55,116,000	Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	N	10/09/2018	30/05/2019	
42		SP-cPW/ Radical terraces on 50ha in Rangiro Sector: Murambi and Jurwe	20,808,000	Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	N	10/09/2018	30/05/2019	

2018/2019 NYAMASHEKE DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
43	Works	SP-cPW/ Creation of Ditches in Shangi Sector (150ha): Mugera, Nyamugari and Mataba	90,396,000	Government Of Rwanda, Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	N	10/09/2018	30/05/2019	
44		construction of houses for genocide survivors	860,768,518	Government Of Rwanda, Government Of Rwanda	Force Account	18/07/2018	18/07/2018	18/08/2018	09/09/2018	10/10/2018	Y	10/10/2018	10/06/2019	
45		SP-cPW/ Creation of Ditches in Gihombo Sector (Ha 50)	25,535,880	Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	N	10/09/2018	30/05/2019	
46		SP-cPW/ Creation of Radical Terraces in Shangi Sector (100ha) : Shangi, Burimba and Nyamaugari	65,664,000	Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	N	10/09/2018	30/05/2019	
47		SP-cPW/ Increasing the radical terraces in Karambi Sector of 24 Ha	38,880,000	Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	N	10/09/2018	30/05/2019	
48		SP-cPW/ Creation of terraces (100 Ha) in all cells of Karengera Sector	99,648,000	Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	N	10/09/2018	30/05/2019	
49		SP-cPW Rehabilitation of Roads (31 Km) in Kirimbi Sector	28,656,000	Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	N	10/09/2018	30/05/2019	
50		SP-cPW/ Rehabilitation of Roads in Bushekeri Sector/36,6 Km	26,820,000	Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	N	10/09/2018	30/05/2019	

2018/2019 NYAMASHEKE DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information	
51	Works	Construction of AEP GAKENKE	262,134,556	Government Of Rwanda	National Competitive Bidding	01/07/2018	18/07/2018	18/08/2018	09/09/2018	30/09/2018	Y	30/09/2018	30/04/2019		
52		SP-cPW/ Creation of Ditches in Nyabitekero Sector: Ntango, Muyange and Kinungu cells, 120 ha	90,792,000	Government Of Rwanda, Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	10/09/2018	N	10/09/2018	30/05/2019	
53		SP-cPW/ Creation of Ditches (20 Ha) in Kirimbi Sector: Cyimpindu-Nyarusange	39,593,232	Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	10/09/2018	N	10/09/2018	30/05/2019	
54		SP-cPW/ Rehabilitation of roads in villages of Karambi Sector/ 45 km	53,604,000	Government Of Rwanda	Community Participation	01/07/2018	18/07/2018	18/08/2018	09/09/2018	10/09/2018	10/09/2018	N	10/09/2018	30/05/2019	
55		Construction works of two (02) health posts in Nyamasheke District	59,639,798	Government Of Rwanda	Force Account	15/07/2018	25/07/2018	03/08/2018	15/08/2018	30/08/2018	30/08/2018	N	30/08/2018	30/12/2018	
56		Routine maintenance of road Buhinga-Mugonero in Nyamasheke District (61.8 km)	25,029,000	Government Of Rwanda	Community Participation	20/07/2018	30/07/2018	15/08/2018	20/08/2018	01/09/2018	01/09/2018	N	01/09/2018	01/09/2019	Framework contract for CP in routine maintenance of roads
57		Routine maintenance of road Kirambo-Kanjongo-Susa in Nyamasheke District (12.8 km)	5,184,000	Government Of Rwanda	Community Participation	20/07/2018	30/07/2018	15/08/2018	20/08/2018	01/09/2018	01/09/2018	N	01/09/2018	01/09/2019	Framework contract for CP in routine maintenance of roads

2018/2019 NYAMASHEKE DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
58	Works	Routine maintenance Bumazi-Kabuga & Gashirabwoba-Bushenge- Ntango (29.8km)	12,069,000	Government Of Rwanda	Community Participation	05/08/2018	10/08/2018	10/08/2018	20/08/2018	01/09/2018	N	01/09/2018	01/09/2019	Renewal contract of CP routine maintenance of roads
59		Routine maintenance Crete congo Nille-Buhinga-Bumazi (42.2km)	29,727,000	Government Of Rwanda	Community Participation	05/08/2018	10/08/2018	10/08/2018	20/08/2018	01/09/2018	N	01/09/2018	01/09/2019	Renewal contract of CP routine maintenance of roads
60		Routine Maintenance Ntendezi -Kamafende-Higiro (20 km)	8,100,000	Government Of Rwanda	Community Participation	10/09/2018	15/09/2018	15/09/2018	25/09/2018	01/10/2018	N	01/10/2018	01/10/2019	Renewal contract of CP routine maintenance of roads
61		Routine maintenance of road Tyazo-Rangiro -Yove in Nyamasheke District (24.1Km)	9,760,500	Government Of Rwanda	Community Participation	01/10/2018	05/10/2018	05/10/2018	15/10/2018	01/11/2018	N	01/11/2018	01/11/2019	Renewal contract of CP routine maintenance of roads
62		Maintenance and repair of District infrastructure	20,000,000	Government Of Rwanda	National Competitive Bidding	26/12/2018	07/01/2019	07/02/2019	26/02/2019	20/03/2019	N	01/04/2019	01/04/2020	Framework contract
63		Routine maintenance of Shangirwahi road in Nyamasheke District (8.8Km)	3,564,000	Government Of Rwanda	Community Participation	05/02/2019	10/02/2019	10/02/2019	20/02/2019	01/03/2019	N	01/03/2019	01/03/2020	Renewal contract of CP routine maintenance of roads
64		Rehabilitation of Matara-Kaduha water pipeline	43,752,817	Government Of Rwanda	National Competitive Bidding	25/02/2019	28/02/2019	31/03/2019	15/04/2019	03/05/2019	N	03/05/2019	03/07/2019	
65		CONSTRUCTION OF COWSHEDS FOR COWS OF GENOCIDE SURVIVORS	22,439,952	Government Of Rwanda	National Competitive Bidding	25/02/2019	28/02/2019	31/03/2019	08/04/2019	30/04/2019	N	30/04/2019	30/06/2019	

2018/2019 NYAMASHEKE DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
66	Works	Rehabilitation of Rangiro-Remera water pipeline	48,281,854	Government Of Rwanda, Government Of Rwanda	National Competitive Bidding	25/02/2019	28/02/2019	31/03/2019	15/04/2019	03/05/2019	N	03/05/2019	03/08/2019	
67		Rehabilitation of MUZIMU water pipeline	39,953,143	Government Of Rwanda	National Competitive Bidding	25/02/2019	28/02/2019	31/03/2019	15/04/2019	03/05/2019	N	03/05/2019	03/07/2019	ok
68		Construct a memorial monument at Nyamasheke District Office	5,000,000	Government Of Rwanda	National Competitive Bidding	25/02/2019	04/03/2019	14/03/2019	25/03/2019	15/04/2019	N	15/04/2019	15/05/2019	Simplified method
69		Maintenance of Public light in Nyamasheke District	13,000,000	Government Of Rwanda	National Competitive Bidding	26/02/2019	08/03/2019	08/04/2019	15/04/2019	10/05/2019	N	10/05/2019	10/05/2020	Framework Contract
70		Feasibility study and technical design for construction of water supply pipeline for Mubuga Cell and rehabilitation and extension of Gitwa pipeline to Bwerankori	23,000,000	Government Of Rwanda	National Competitive Bidding	15/03/2019	19/03/2019	19/04/2019	07/05/2019	23/05/2019	N	23/05/2019	23/08/2019	
71	Consultant Services	Supervision of Construction of AEP GAKENKE	20,000,000	Government Of Rwanda	National Competitive Bidding	01/07/2018	18/07/2018	18/08/2018	09/09/2018	30/09/2018	N	30/09/2018	30/05/2019	
72		Management of water supply systems in Nyamasheke District	11,000,000	Government Of Rwanda	National Competitive Bidding	09/11/2018	12/11/2018	12/12/2018	20/12/2018	10/01/2019	N	10/01/2019	08/01/2024	
73		Research on Genocide against Tutsi in Nyamasheke District	10,000,000	Government Of Rwanda	National Competitive Bidding	20/11/2018	30/11/2018	13/12/2018	21/12/2018	15/01/2020	N	15/01/2019	15/03/2019	

2018/2019 NYAMASHEKE DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
74	Consultant Services	Consultancy services for valuation of real properties during 12 months renewable twice	15,000,000	Government Of Rwanda	National Competitive Bidding	02/02/2019	08/02/2019	08/03/2019	12/03/2019	05/04/2019	N	05/04/2019	04/04/2020	
75		Feasibility study and technical design for Construction and rehabilitation of Tyazo-Rangiro-Yove feeder road in Nyamasheke District	25,000,000	Government Of Rwanda	National Competitive Bidding	25/02/2019	28/02/2019	31/03/2019	19/04/2019	30/04/2019	N	30/04/2019	30/06/2019	
76		Feasibility study of Bushenge Nyabitekero road in Nyamasheke District	22,000,000	Government Of Rwanda	National Competitive Bidding	25/02/2019	28/02/2019	31/03/2019	19/04/2019	13/05/2019	N	13/05/2019	13/08/2019	
77		Feasibility and technical studies for earth road Banda Winka in Nyamasheke District	14,500,000	Government Of Rwanda	National Competitive Bidding	26/02/2019	04/03/2019	04/04/2019	20/04/2019	30/04/2019	N	30/04/2019	30/07/2019	
78		Feasibility and technical studies for Extension of Agakiriro in Nyamasheke District	14,000,000	Government Of Rwanda	National Competitive Bidding	26/02/2019	04/03/2019	04/04/2019	20/04/2019	30/04/2019	N	30/04/2019	30/07/2019	
79		Contract for incentives for farmers facilitators	11,028,658	Government Of Rwanda	National Competitive Bidding	26/02/2019	08/03/2019	08/04/2019	15/04/2019	01/05/2019	N	05/05/2019	01/05/2020	Framework Contract

2018/2019 NYAMASHEKE DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
80	Consultant Services	Feasibility study and technical design for construction and rehabilitation of Kirambo-Susa-MURAMBI feeder roadli	18,000,000	Government Of Rwanda	National Competitive Bidding	25/02/2019	15/03/2019	15/04/2019	10/05/2019	20/05/2019	N	20/05/2019	20/08/2019	
81	Non Consultant Services	Garage services for Nyamasheke district vehicles, motos and generator during twelve months renewable	12,000,000	Government Of Rwanda	National Competitive Bidding	10/07/2018	14/07/2018	14/08/2018	20/08/2018	30/08/2018	N	30/08/2018	29/08/2019	
82		Tender for Transport Services in Nyamasheke District/ Renewable	95,000,000	Government Of Rwanda	National Competitive Bidding	01/07/2018	18/07/2018	18/08/2018	09/09/2018	30/09/2018	N	30/09/2018	30/09/2019	Renewable twice
83		Printout of service cards, banners, T-shirts, hats for Nyamasheke District during 12 Months renewable	18,000,000	Government Of Rwanda	Single Source	05/09/2018	10/09/2018	19/09/2018	19/09/2018	02/10/2018	N	02/10/2018	02/10/2019	First renewal of existing framework contract
84		Codification of District Asset	3,000,000	Government Of Rwanda	National Competitive Bidding	21/09/2018	24/09/2018	04/10/2018	05/10/2018	16/10/2019	N	16/10/2018	30/06/2019	
85		Cleaning services for Nyamasheke District Office and Gashirabwoba Memorial Site	40,000,000	Government Of Rwanda, Government Of Rwanda	National Competitive Bidding	05/11/2018	09/11/2018	09/12/2018	17/12/2018	11/01/2019	N	11/01/2019	10/01/2020	Renewable twice
86		Maintenance of ICT related equipment for Nyamasheke District	12,000,000	Government Of Rwanda	National Competitive Bidding	12/11/2018	19/11/2018	19/12/2018	03/01/2019	18/01/2019	N	18/01/2019	18/01/2020	

2018/2019 NYAMASHEKE DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
87	Non Consultant Services	Supply of fuel for Nyamasheke District	28,000,000	Government Of Rwanda	National Competitive Bidding	01/01/2019	25/01/2019	25/02/2019	14/03/2019	15/04/2019	N	15/05/2019	13/05/2020	
88		Tender for taking photos, sound and video production and sonorization in Nyamasheke District	5,000,000	Government Of Rwanda	National Competitive Bidding	25/02/2019	28/02/2019	31/03/2019	19/04/2019	06/05/2019	N	06/05/2019	06/05/2020	
89		Insurance of District Vehicles & Motorcycle & Generator	6,000,000	Government Of Rwanda	National Competitive Bidding	25/02/2019	28/02/2019	13/03/2019	15/03/2019	29/03/2019	N	29/03/2019	29/03/2020	
90		Sourcing of Hotels within Nyamasheke District during twelve months renewable twice (VIP)	7,000,000	Government Of Rwanda	National Competitive Bidding	26/02/2019	08/03/2019	08/04/2019	15/04/2019	10/05/2019	N	10/05/2019	10/05/2020	Framework Contract
91		Printing and binding services for Nyamasheke District	7,000,000	Government Of Rwanda	National Competitive Bidding	26/02/2019	15/03/2019	15/04/2019	06/05/2019	26/05/2019	N	12/06/2019	12/06/2020	Framework Contract
92		Maintenance of extinguishers in Nyamasheke District	1,000,000	Grants	National Competitive Bidding	26/02/2019	15/03/2019	15/04/2019	06/05/2019	26/05/2019	N	21/06/2019	21/06/2020	Framework Contract
93		Supplying of food, wood, material of hygiene, clothes and bed-clothes in Nyamasheke District during 12 Month renewable twice.	10,000,000	Government Of Rwanda	National Competitive Bidding	26/02/2019	15/03/2019	15/04/2019	06/05/2019	26/05/2019	N	21/06/2019	21/06/2020	Framework Contract

2018/2019 NYAMASHEKE DISTRICT Annual Procurement Plan

S/N	Type	Title of tender	Estimated cost	Source of Funds	Tendering method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
94	Non Consultant Services	Decolation and banderole services for Nyamasheke District events	10,000,000	Government Of Rwanda, Government Of Rwanda	National Competitive Bidding	26/02/2019	15/03/2019	15/04/2019	06/05/2019	26/05/2019	N	27/05/2019	27/05/2020	Framework Contract
95		Installation of fiber optic link and LAIS connection	10,000,000	Government Of Rwanda, Government Of Rwanda	Request For Quotation	14/03/2019	22/03/2019	28/03/2019	05/04/2019	18/04/2019	N	18/04/2019	17/05/2019	
96		Provision of sport services to Nyamasheke District staff	2,000,000	Government Of Rwanda	Request For Quotation	13/03/2019	28/03/2019	04/04/2019	19/04/2019	03/05/2019	N	03/05/2019	03/05/2020	
97		Insurance of District buildings, furniture and fittings	2,604,446	Government Of Rwanda	Single Source	25/04/2019	01/05/2019	10/05/2019	15/05/2019	01/06/2019	N	01/06/2019	01/06/2020	First renewal of existing framework contract with SONARWA